

ANNUAL PROCUREMENT PLAN FY 2021-2022

Ministry/Division : Ministry of Commerce
Agency : Export Promotion Bureau
Procuring Entity Name & Code :
Project/Programmed Name & Code :

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary/Miscellaneous Goods	Pcs	As per List Enclosed-1	OTM /RFQ/LTM	Vice Chairman	GOB	18.00	Planned Dated		13 Oct. 2021	22 Oct. 2021	12 Nov 2021	20 Nov 2021	28 Nov 2021	5 Dec 2021		5 Feb 2022
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									
2.	Interior Design (Board Room & Conference Room)	2	2	OTM /RFQ/LTM	Vice Chairman	GOB	60.00	Planned Dated		18 Jan. 2022	27 Jan. 2022	30 Jan 2022	01 Feb 2022	01 Feb. 2022	06 Feb 2022		10 Days
								Planned Days		0	10	03	02	0	05		60
								Actual Dates									
3.	Export Database Software	1	1	RFQ	Vice Chairman	GOB	5.00	Planned Dated		23 Nov. 2021	02 Dec. 2021	05 Dec 2021	06 Dec 2021	06 Dec 2021			20 Days
								Planned Days		0	10	03	01	0			60
								Actual Dates									
4.	Computer /Printer/UPS/Sc	Pcs	As per Lot-1	RFQ /OTM	Vice Chairman	GOB	10.00	Planned Dated		30 Dec 2021	08 Jan 2021	22 Jan 2021	31 Jan 2021	8 Feb 2022	16 Feb 2022		16 April 2022

for

Handwritten signature

Handwritten signature

Handwritten signature and stamp

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	anner & Others Parts Etc.							Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									
5.	Photocopier Toner & Printer Toner	Pcs	36 & 200	RFQ DP (Direct Purchase)	Vice Chairma n	GOB	3.50	Planned Dated		13 Oct. 2021	22 Oct. 2021	24 Oct 2021	26 Oct 2021	28 Oct 2021	01 Nov 2021		07 Nov. 2021
								Planned Days		0	10	02	02	02	16		07 Days
								Actual Dates									
6.	Liveries (4 th Class Employees' Dresses, Shoes, Name Plate and others)	pcs	54	RFQ/LTM	Vice Chairma n	GOB	4.00	Planned Dated		10 April 2022	19 April 2022	24 April 2022	25 April 2022	28 April 2022	02 May 2022		12 May 2022
								Planned Days		0	10	05	01	03	22		10 Days
								Actual Dates									
7.	Furniture	Pcs	As per List Enclosed-1	OTM /RFQ	Vice Chairma n	GOB	18.00	Planned Dated		13 Oct. 2021	27 Oct. 2021	12 Nov 2021	20 Nov 2021	28 Nov 2021	5 Dec 2021		5 Feb 2021
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									
8.	Furniture Repair	***	***	Single Source	Vice Chairma n	GOB	1.00	Planned Dated	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates									

gri

gri

gri
 চম্পা প্রকল্পের ব্যবস্থাপক
 সচিব
 সচিব
 সচিব

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Photocopy Machine	Pcs.	04	OTM/RFQ	Vice Chairman	GOB	10.00	Planned Dated		12 Sep. 2021	21 Sep. 2021	22 Sep. 2021	23 Sep. 2021	26 Sep. 2021	29 Sep. 2021		12 Oct. 2021
								Planned Days		0	10	01	01	03	03	18	12 Days
								Actual Dates									
10.	Telephone/Intercom Replacement/Repair/Service	***	***	RFQ	Vice Chairman	GOB	2.00	Planned Dated	-	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates									
11.	PABX Machine (approximate 250 lines)	Pcs	01	RFQ	Vice Chairman	GOB	5.00	Planned Dated		02 Jan. 2022	11 Jan. 2022	13 Jan. 2022	16 Jan. 2022	17 Jan. 2022	20 Jan. 2022		30 Jan. 2022
								Planned Days		0	10	02	03	01	03	19	10 Days
								Actual Dates									
12.	Air-conditioner (AC)	Pcs	6	RFQ/OTM	Vice Chairman	GOB	10.00	Planned Dated		13 Oct. 2021	27 Oct. 2021	12 Nov. 2021	20 Nov. 2021	28 Nov. 2021	5 Dec. 2021		5 Feb. 2021
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									
13.	Headphone & Webcam	Pcs	14 14	RFQ/OTM	Vice Chairman	GOB	1.00	Planned Dated		13 Oct. 2021	27 Oct. 2021	12 Nov. 2021	20 Nov. 2021	28 Nov. 2021	5 Dec. 2021		5 Feb. 2021
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									

for

sub!

[Signature]
 সিনিয়র প্রকল্প পরিচালক
 সিনিয়র প্রকল্প পরিচালক
 সিনিয়র প্রকল্প পরিচালক

Packag e No.	Description of Procurement Package Goods	Unit	Quantity	Procuremen t Method & Type	Contract Approve d Authorit y	Sourc e of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertis e Tender	Tender Opening	Tender Evaluatio n	Approva l To Award	Notificati on of Award	Signing of Contract	Total time to Contract Signatur e	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14.	CC Camera new setup	Pcs	50	OTM	Vice Chairma n	GOB	15.00	Planned Dated		13 Oct. 2021	27 Oct. 2021	12 Nov 2021	20 Nov 2021	28 Nov 2021	5 Dec 2021	•	5 Feb 2021
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									
15.	Fire extinguisher & line equipments	Pcs	25	OTM	Vice Chairma n	GOB	5.00	Planned Dated		02 Nov. 2021	11 Nov. 2021	14 Nov 2021	15 Nov 2021	28 Nov 2021	5 Dec 2021		4 Janu. 2022
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									
16.	VPN & Server Setup for REX Monitoring	List Enclosed-1	List Enclosed-1	OTM	Vice Chairma n	GOB	15.00	Planned Dated		17 Oct. 2021	25 Oct. 2021	14 Nov 2021	15 Nov 2021	28 Nov 2021	5 Dec 2021		4 Janu. 2022
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									
17.	LAN System For Account Division	List Enclosed-1	List Enclosed-1	RFQ /OTM	Vice Chairma n	GOB	2.00	Planned Dated		13 Oct. 2021	27 Oct. 2021	12 Nov 2021	20 Nov 2021	28 Nov 2021	5 Dec 2021		5 Feb 2021
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									

for

Endi

স্বাক্ষর
জন ইমরুল আলম চৌধুরী
মহাপ্রাণ
স্বাক্ষর
প্রদান।

Packag e No.	Description of Procurement Package Goods	Unit	Quantity	Procuremen t Method & Type	Contract Approve d Authorit y	Sourc e of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertis e Tender	Tender Opening	Tender Evaluatio n	Approva l To Award	Notificati on of Award	Signing of Contract	Total time to Contract Signatur e	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18.	ICT Equipment (Antivirus, Pen drive, Hard disk, Wi-Fi Router, CD, DVD, Application software, Key Board, Mouse etc)	List Enclosed-1	List Enclosed-1	RFQ /OTM	Vice Chairma n	GOB	1.00	Planned Dated		13 Oct. 2021	27 Oct. 2021	12 Nov 2021	20 Nov 2021	28 Nov 2021	5 Dec 2021		5 Feb 2021
								Planned Days		0	15	32	41	48	56	56	60
								Actual Dates									
19.	SAFTA CO KOREA CO CHILE CO Form Printing	Pcs	100000 50000 20000	Single Source	Vice Chairma n, EPB	Reven ue	8.70	Planned Dates		14-06- 2021	28-06- 2021	28-06- 2021	12-08- 2021	18-08- 2021	29-08- 2021	11 Days	06 to 08 months
								Planned Days	-	14-06- 2021	28-06- 2021	28-06- 2021	12-08- 2021	18-08- 2021	29-08- 2021	11 Days	06 to 08 months
								Actual Dates	-	14-06- 2021	28-06- 2021	28-06- 2021	18-08- 2021	22-08- 2021	28-08- 2021	06 Days	06 to 08 months
20.	Annual Report 2020-2021	PIC	200	RFQ	Vice Chairma n, EPB	Reven ue	1.15	Planned Dates		16-10- 21	30-10- 21	02-11-21	19-11- 21	05-12-21	12-12- 21	07 Days	21 Days
								Planned Days	-	07-10- 21	12-10- 21	28-10-21	15-11- 21	01-12-21	06-12- 21	05 Days	21 Days
								Actual Dates	-	16-10- 21	30-10- 2021	04-11- 2021	22-11- 2021	10-12- 2021	15-12- 2021	05 Days	21 Days
21.	Product Poster Printing	pcs	(10×500) = 5000	RFQ/ OTM	Vice Chairma n, EPB	Reven ue	2.50	Planned Dates	-	15-11- 2021 tentative	30-12- 2021 tentative	25-01- 2022 tentative	15-02- 2022 tentative	27-02- 2022 tentative	06-03- 2022 tentative	07 Days	21 Days
								Planned Days	-	15-11- 2021 tentative	30-12- 2021 tentative	25-01- 2022 tentative	15-02- 2022 tentative	27-02- 2022 tentative	06-03- 2022 tentative	07 Days	21 Days
								Actual Dates	-	02-12- 21 (tentativ e)	15-01- 2022 (tentativ e)	30-01-22 (tentative)	26-02- 21 (tentativ e)	8-03- 2021 (tentative)	15-03- 21 (tentativ e)	07 Days	21 Days

for

Belal

স্বাক্ষর
১৯৯৬ সালের ১৯ জানুয়ারি
১৯৯৬ সালের ১৯ জানুয়ারি
১৯৯৬ সালের ১৯ জানুয়ারি

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signatur e	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22.	Product Brochure Printing	pcs	(10×1000) = 10000	RFQ /OTM	Vice Chairma n, EPB	Revenue	4.80	Planned Dates		17-11-2021 (tentative)	28-12-2021 (tentative)	27-01-2022 (tentative)	17-02-2022 (tentative)	27-02-2022 (tentative)	06-03-2022 (tentative)	07 Days	21 Days
								Planned Days	-	17-11-2021 (tentative)	28-12-2021 (tentative)	27-01-2022 (tentative)	17-02-2022 (tentative)	27-02-2022 (tentative)	06-03-2022 (tentative)	07 Days	21 Days
								Actual Dates	-	21-11-2021 (tentative)	02-01-2022 (tentative)	30-01-2022 (tentative)	22-02-2022 (tentative)	05-03-2022 (tentative)	12-03-2022 (tentative)	07 Days	21 Days
23.	Hardware & Software Maintenance of Statistics division	Lot	01	Direct pouches Method	VC, EPB	EPB/ Gov.	2.50	Planned Dated	-	17-12-21	-	17-01-22	20-01-22	-	-	-	19-01-22
								Planned Days	-	0	-	01	04	0	0	-	1 year
								Actual Dates									
24.	Vehicles	Pcs	04	OTM	VC	EPB	170.00	13 Oct. 2021	27 Oct. 2021	12 Nov 2021	20 Nov 2021	28 Nov 2021	5 Dec 2021		5 Feb 2021	13 Oct. 2021	27 Oct. 2021
								0	15	32	41	48	56	56	60	0	15
25.	Mode Display of Cox's Bazar Sea Beach, Scenic Video of Chattogram Hill Tract, Thematic Display (RED +Blue +Green)	Pcs	01	OTM	VC, EPB as a HOPE	EPB	35.00	Planned Dated		9th Aug ,2021	17 Aug	17 Aug	24 Aug	24 Aug	25Aug	17 Days	45 Days
			01					Planned Days		0	09	0	07	0	01		
			05					Actual Dates		9th Aug ,2021	17 Aug	17 Aug	24 Aug	24 Aug	25Aug		
26.	Souvenir	Pcs	1000	RFQ	VC, EPB as a	EPB	5.00	Planned Dated		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug	17 Days	45 Days

for

Revised

স্বাক্ষর
মোঃ ইমরাতুল আরাফাত চৌধুরী
অতিরিক্ত
সিনিয়র
সিস্টেম ইঞ্জিনিয়ার
প্রোগ্রামার

Packag e No.	Description of Procurement Package Goods	Unit	Quantity	Procuremen t Method & Type	Contract Approve d Authorit y	Sourc e of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertis e Tender	Tender Opening	Tender Evaluatio n	Approva l To Award	Notificati on of Award	Signing of Contract	Total time to Contract Signatur e	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
					HOPE			Planned Days		0	09	01	06	0	01		
								Actual Dates		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug		
27.	Filler Video of Shapla Marsh.	Pcs	01	RFQ	VC, EPB as a HOPE	EPB	5.00	Planned Dated		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug	17 Days	45 Days
								Planned Days		0	09	01	06	0	01		
								Actual Dates		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug		
28.	Composition of Visionary Speeches of Bangabandhu, Honorable Prime Minister and Honorable President in 360 Wall	Pcs	03	OTM	VC, EPB as a HOPE	EPB	20	Planned Dated		20 Aug	Sep 17	Sep 18	Sep 25	SEP 25	Sep 28	41 Days	90 Days
								Planned Days		09	29	01	08	0	03		
								Actual Dates		20 Aug	Sep 17	Sep 18	Sep 25	SEP 25	Sep 28		
29.	(1) Background Music Scoring, (2) Animated Graphics for Thematic Days. (3) Animated Graphics for Special And International Days. (4) Color Grading, Video Color Correction and Color Uniformity	Pcs	01 01 01 01	OTM	VC, EPB as a HOPE	EPB	25.00	Planned Dated		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug	17 Days	45 Days
								Planned Days		0	09	01	06	0	01		
								Actual Dates		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug		
30.	(1) Interactive Touch Screen Content	Pcs	01 01	OTM	VC, EPB as a HOPE	EPB	15.00	Planned Dated		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug	17 Days	45 Days
								Planned Days		0	09	01	06	0	01		

32

Dehidi

Handwritten signature

স্বাক্ষরিত
০৯/০৮/২০১৮
০৯/০৮/২০১৮
০৯/০৮/২০১৮

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Fund	Estd Cost (in tk Lakh)	Time Code for Process	Not used in Good	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Development (Software) (2) Information Kiosk Content Development with software (3) Order Management System Kiosk (For Exit Gate)		01					Actual Dates		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug		
31.	Speech Sheet Stand	Pcs	01	RFQ	VC, EPB as a HOPE	EPB	1.00	Planned Dated		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug	41 Days	90 Days
								Planned Days		0	09	01	06	0	01		
								Actual Dates		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug		
32.	Audio Visual Making (Documentary)	Pcs	03	OTM/RFQ/ LTM	VC, EPB as a HOPE	EPB	20.00	Planned Dated		20 Aug	Sep 17	Sep 18	Sep 25	SEP 25	Sep 28	17 Days	45 Days
								Planned Days		0	29	01	08	0	03		
								Actual Dates		20 Aug	Sep 17	Sep 18	Sep 25	SEP 25	Sep 28		
33.	Product Procurement for Embassies	Pcs	As per requisition	RFQ	VC, EPB as a HOPE	EPB	5.00	Planned Dated		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug	17 Days	45 Days
								Planned Days		0	09	01	06	0	01		
								Actual Dates		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug		
34.	Brochure Making	Pcs	01	RFQ	VC, EPB as a HOPE	EPB	1.00	Planned Dated		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug	17 Days	45 Days
								Planned Days		0	09	01	06	0	01		
								Actual Dates		10 Aug	18 Aug	19 Aug	25 Aug	25 Aug	26 Aug		
35.	Publication (Expo 2020)	Pcs	03	OTM/LTM	VC, EPB as a HOPE	EPB	15.00	Planned Dated		20 Aug	Sep 17	Sep 18	Sep 25	SEP 25	Sep 28	41 Days	90 Days
								Planned Days		0	29	01	08	0	03		
								Actual									

for

Schedule

End
চমা সরকারী প্রকল্পে
সিবি
স্বাক্ষরিত
তারিখ।

স্টেশনারী/বিবিধ পণ্য এর তালিকা-১ (List-1)

(০৩ মাসের জন্য)

ক্রম	বিবরণ	একক	পরিমান/সংখ্যা/ পিস	মন্তব্য
১.	অফসেট কাগজ (A4 সাইজ)	সংখ্যা/পিস	১৫০রীম	
২.	ডুপ্লিকেটিং কাগজ (A4 সাইজ)	সংখ্যা/পিস	২০রীম	
৩.	অফসেট কাগজ (Legal সাইজ)	সংখ্যা/পিস	৫০রীম	
৪.	কি-বোর্ড (বড়)	সংখ্যা/পিস	০২টি	
৫.	পেন ড্রাইভ (64GB)	সংখ্যা/পিস	০২টি	
৬.	অপটিক্যাল মাউস (ইউএসবি)	সংখ্যা/পিস	০৪টি	
৭.	মাউস প্যাড	সংখ্যা/পিস	০৪টি	
৮.	মাল্টিপ্লাগ	সংখ্যা/পিস	০৪টি	
৯.	তোয়াল (বড়)	সংখ্যা/পিস	০২টি	
১০.	স্টাপার মেশিন	সংখ্যা/পিস	১০টি	
১১.	স্টাপার পিন (369)	সংখ্যা/পিস	৬০বক্স	
১২.	পিন রিমুভার	সংখ্যা/পিস	১০টি	
১৩.	বুড়ি (ডাস্টবিন)	সংখ্যা/পিস	০৪টি	
১৪.	টিস্যু বক্স (ফেসিয়াল টিস্যু)	সংখ্যা/পিস	১০০টি	
১৫.	টয়লেট টিস্যু	সংখ্যা/পিস	৫০টি	
১৬.	এয়ারফ্রেশার	সংখ্যা/পিস	৪০টি	
১৭.	এ্যারোসল	সংখ্যা/পিস	৪০টি	
১৮.	ডাস্টার (কাপড়)	সংখ্যা/পিস	৬০টি	
১৯.	স্কচ টেপ (বড়)	সংখ্যা/পিস	১০টি	
২০.	স্কচ টেপ (ছোট)	সংখ্যা/পিস	০৪টি	
২১.	দেয়াল ঘড়ি	সংখ্যা/পিস	০৩টি	
২২.	পাক্ষিংমেশিন (এক ছিদ্র)	সংখ্যা/পিস	০৮টি	
২৩.	ছুরি (প্লাস্টিকের হাতল)	সংখ্যা/পিস	০৫টি	
২৪.	কাচি	সংখ্যা/পিস	০৪টি	
২৫.	বান্ধিং ক্রিপ (বড়)	সংখ্যা/পিস	২০টি	
২৬.	বান্ধিং ক্রিপ (মাঝারি)	সংখ্যা/পিস	২০টি	
২৭.	বান্ধিং ক্রিপ (ছোট)	সংখ্যা/পিস	২০টি	
২৮.	ফাইল (ট্রান্সপারেন্সি)	সংখ্যা/পিস	৩০টি	
২৯.	প্লাস্টিক ফোল্ডার	সংখ্যা/পিস	২০টি	
৩০.	ক্রিপ ফাইল (ডাক ফাইল)	সংখ্যা/পিস	১০টি	
৩১.	গ্লু স্টিক	সংখ্যা/পিস	১০টি	
৩২.	পেপার ওয়েট (পাথর)	সংখ্যা/পিস	০৪টি	
৩৩.	স্টিলের স্কেল (12 ইঞ্চি)	সংখ্যা/পিস	০৪টি	
৩৪.	কলম (পাইলট V5)	সংখ্যা/পিস	২০টি	
৩৫.	কলম (বল পেন)	সংখ্যা/পিস	৩০টি	
৩৬.	মার্কার কলম	সংখ্যা/পিস	১০টি	
৩৭.	ক্যালকুলেটর (12 Digit)	সংখ্যা/পিস	০৪টি	
৩৮.	লালসুতা	সংখ্যা/পিস	০৫ বাউন্ডিল	
৩৯.	সুতার ট্যাগ	সংখ্যা/পিস	১৫ বাউন্ডিল	
৪০.	জেমস ক্রিপ	সংখ্যা/পিস	১০বক্স	
৪১.	পেন্সিল (কাঠের)	সংখ্যা/পিস	১০টি	
৪২.	এন্টি কাটার	সংখ্যা/পিস	০৪টি	
৪৩.	স্ট্যাম্প প্যাড	সংখ্যা/পিস	০৪টি	
৪৪.	স্ট্যাম্প প্যাড কালি	সংখ্যা/পিস	০৪টি	
৪৫.	রাবার	সংখ্যা/পিস	১০টি	
৪৬.	ব্যাটারী (ঘড়ি)	সংখ্যা/পিস	০৫টি	
৪৭.	ব্যাটারী (রিমোট কন্ট্রোল)	সংখ্যা/পিস	০৫টি	

ক্রম	বিবরণ	একক	পরিমান/সংখ্যা/ পিস	মন্তব্য
৪৮.	কার সেন্ট	সংখ্যা/পিস	০৫টি	
৪৯.	সাবান (ছোট)	সংখ্যা/পিস	২০টি	
৫০.	ডিশ ওয়াশ (ডিম/এক্সপার্ট)	সংখ্যা/পিস	১০টি	
৫১.	পানি	সংখ্যা/পিস	২০কেস	
৫২.	গামছা (১০০% কটন)	সংখ্যা/পিস	২৪টি	
৫৩.	ফেদার ডাস্টার	সংখ্যা/পিস	১২টি	
৫৪.	স্যাডলন (লিকুইড)	সংখ্যা/পিস	৫০টি	
৫৫.	হ্যান্ডওয়াশ (লিকুইড রিফিল) (লাইফবয়)	সংখ্যা/পিস	১০০টি	
৫৬.	হ্যান্ড স্যানিটাইজার (হেল্লিসল)	সংখ্যা/পিস	৬০টি	
৫৭.	ডিম (লিকুইড)	সংখ্যা/পিস	২৫টি	

Computer /Printer/UPS/Scanner & Others Parts Etc

এর তালিকা-১ (Lot-1)

ক্রম	বিবরণ	একক	পরিমান/সংখ্যা/ পিস	মন্তব্য
১.	Computer	সংখ্যা/পিস	১০ টি	
২.	Printer	সংখ্যা/পিস	১০ টি	
৩.	UPS	সংখ্যা/পিস	১০ টি	
৪.	Scanner	সংখ্যা/পিস	১০ টি	
৫.	Others Parts Etc	সংখ্যা/পিস	-	

Furniture এর তালিকা-১ (List-1)

ক্রম	বিবরণ	একক	পরিমান/সংখ্যা/ পিস	মন্তব্য
১.	চেয়ার (হাতলসহ)	সংখ্যা/পিস	৫০ টি	২০ টি কনফারেন্স রুমের জন্য
২.	চেয়ার (ডিজিটর)	সংখ্যা/পিস	৩০ টি	
৩.	টেবিল (সেক্রেটারিয়েট)	সংখ্যা/পিস	০৫ টি	
৪.	টেবিল (সাধারণ)	সংখ্যা/পিস	১০ টি	
৫.	টেবিল (স্টাফ)	সংখ্যা/পিস	২০ টি	
৬.	টেবিল (কম্পিউটার)	সংখ্যা/পিস	৩০ টি	
৭.	ফাইল কেবিনেট	সংখ্যা/পিস	১০ টি	
৮.	সোফা (২+২+১)	সংখ্যা/পিস	০৪ সেট	
৯.	টি টেবিল	সংখ্যা/পিস	০৭ টি	
১০.	বুক শেলফ	সংখ্যা/পিস	০৪ টি	

VPN & Server Setup for REX Monitoring এর তালিকা-১ (List-1)

ক্রম	বিবরণ	একক	পরিমান/সংখ্যা/ পিস	মন্তব্য
১১.	(১) NBR to EPB VPN Connection (২) Bangladesh Bank to EPB VPN (৩) Connection (৪) Firewall (৫) Manageable Switch (৬) Server (O/S, Database) (৭) Maintenance	সংখ্যা/পিস	০১টি	