

Bangladesh-China Friendship Exhibition Center Project Export Promotion Bureau

Annual Procurement Plan of Bangladesh-China Friendship Exhibition Center for the Financial Year of 2021-2022:

Project Cost (for whole Project period)

Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

(Taka in Lac)

Total	130350.00
GOB	47500.00
PA	62570.00
Own Fund (EPB)	20280.00

(Figures of Taka in Lac)

Package No/Serial No	Economic Code		Description of Procurement Packages For FY 2021-22 Supply and Services	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Invitation for Prequalification	Indicative Dates		
	Old Code	New Code									Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	4806	3211129	Renting of Office and Garage Space in Dhaka	Sft	4,000	DPM	EPB/MOC/MOF	EPB	30				
2	4816	3211120	Telephone/Mobile Phone/Telex/Tele. Procurements	No	As per requirement	DPM	PD/EPB	EPB	3				
3	4817	3211117	Internet/Fax/Wi-Fi Procurements	-	Do	RFQ/DPM	PD/EPB	EPB	12		July, 2021	August, 2021	December, 2021
4	4818	3221104	Registration /Vehicle Fitness/Tax Token, etc	-	Do	DPM	PD/EPB	EPB	5				
5	4819	3211115	Water	-	Do	DPM	PD/EPB	EPB	3				
6	4821	3211113	Electricity Bill/Charges/Fees Payment	-	Do	DPM	PD/EPB	EPB	150				
7	4822	3243102	Gas and Fuel Procurements	-	Do	DPM	PD/EPB	EPB	3				
8	4823	324310	Petrol and Lubricant Procurements	Liter	Do	DPM	PD/EPB	EPB	3				

A.H.M. Ahsan
26/09/2021

A.H.M. Ahsan
Vice-Chairman
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh

(Mohammad Rezaul Karim)
Project Director (Joint Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka

9	4827	3255102	Printing and Bindings Procurements	LMS	As per requirement	RFQ/DPM	PD/EPB	EPB	2	July, 2021	August, 2021	December, 2021
10	4828	3255105	Stationery Procurements	Lot.	Do	RFQ/DPM	PD/EPB	EPB	3	July, 2021	August, 2021	December, 2021
11	4831	3211127	Books and Periodical Procurements	No.	Do	RFQ/DPM	PD/EPB	EPB	0.50	July, 2021	August, 2021	December, 2021
12	4833	3211125	Publicity and Advertisement Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	10	July, 2021	August, 2021	December, 2021
13	4840	3231101/ 3242101	Arrangement for Foreign Study Tour/Foreign Training /HR Capacity Building Programs	No	As per RDPP	RFQ/OTM	EPB/MOC	EPB	130	July, 2021	August, 2021	December, 2021
14	4842	3211111	Arrangement of Seminar/Workshop/Conference	No	As per RDPP	RFQ/OTM	PD/EPB/ MOC	EPB	20	July, 2021	August, 2021	December, 2021
15	4844	3211105	Delegates/Representatives to Foreign Countries	No	Do	RFQ/OTM	MOC	EPB	50	July, 2021	August, 2021	December, 2021
16	4845	3211106	Entertainment activities	LS	As per requirement	RFQ/DPM	PD/EPB	EPB	20	July, 2021	August, 2021	December, 2021
17	4846	3221106	Goods and Equipment Transporting	No	As per requirement	RFQ/DPM	PD/EPB	EPB	5	July, 2021	August, 2021	December, 2021
18	4874	3257101	Consultants/ Consultancy Firm Appointment	No	05	EOI/RFP/Single Source	EPB/MOC	EPB	500	July, 2021	August, 2021	December, 2021
19	4875	3211102	Cleaning Activities	LS	As per requirement	RFQ/DPM/OTM	PD/EPB	EPB	18	April, 2021	June, 2021	December, 2021
20	4881	3253103	Security ensuring activities for Project Site	LS	Do	RFQ/DPM	PD/EPB	EPB	36	July, 2021	August, 2021	December, 2021
21	4884	3221112	Examination expense for staff/officer appointment	No	Do	RFQ/DPM	PD/EPB	EPB	1	July, 2021	August, 2021	December, 2021
22	4885	3221105	Soil Test/Materials Tests works	No	Do	RFQ/OTM/DPM	PD/EPB	EPB	23	July, 2021	August, 2021	December, 2021
23	4886	3257104	Survey/Digital Survey works	No	Do	RFQ/DPM	PD/EPB	EPB	3	July, 2021	August, 2021	December, 2021
24	4888	3255101	Computer Accessories Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	2	July, 2021	August, 2021	December, 2021
25	4890	3257301	Arrangement of Events/Ceremonial Programs	No	Do	RFQ/OTM/DPM/ EOI/RFP	PD/EPB	EPB	20	July, 2021	August, 2021	December, 2021
26	4893	3211107	Micro Bus/Other Vehicles Renting/Equipments Hiring	No.	01	RFQ/OTM	PD/EPB	EPB	15	July, 2021	August, 2021	December, 2021
27	4899	3221102	Environmental Impact Assessment/Evaluation and Clearance	No	As per requirement	DPM	PD/EPB	EPB	6			
28	4899	3911112	Miscellaneous Service/Supply	LS	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	13	July, 2021	August, 2021	December, 2021

A.M.A.S.
A.H.M. Ahsan
 Vice-Chairman
 (Additional Secretary)
 Export Promotion Bureau
 Dhaka, Bangladesh

26/9/2021
(Mohammad Rezaul Karim)
 Project Director (Joint Secretary)
 Bangladesh-China Friendship
 Exhibition Center Project
 Export Promotion Bureau, Dhaka

Project Cost (For whole Project period)

(Taka in Lac)	
Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

Total	130350.00
GOB	47500.00
PA	62570.00
Own Fund (EPB)	20280.00

(Figures of Taka in Lac)

Package No/Serial No	Economic Code		Description of Procurement Packages For FY 2020-21 Repairs	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	4901	3258101	Motor Vehicle Repair	No	As per requirement	RFQ/DPM	PD/EPB	EPB	2		July, 2021	August, 2021	December, 2021
2	4906	3258102	Furniture Repair	No	Do	RFQ/DPM	PD/EPB	EPB	1		July, 2021	August, 2021	December, 2021
3	4911	3258103	Computer and Office Equipment Repairs	No	Do	RFQ/DPM	PD/EPB	EPB	1		July, 2021	August, 2021	December, 2021
4	4916	3258105	Machinery and Equipments	No	Do	RFQ/DPM	PD/EPB	EPB	1		July, 2021	August, 2021	December, 2021
5	4991	3911111	Others Repair	No	Do	RFQ/DPM	PD/EPB	EPB	1		July, 2021	August, 2021	December, 2021

M. Rezaul Karim
26/09/2021

(Mohammad Rezaul Karim)
Project Director (Joint Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka

A. H. M. Ahsan
26/09/2021

(A. H. M. Ahsan)
Vice-Chairman
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh

Project Cost (For whole Project period)

Total	130350.00
GOB	47500.00
PA	62570.00
Own Fund (EPB)	20280.00

(Taka in Lac)	
Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

Package No./Serial No	Economic Code		Description of Procurement Packages For FY 2020-21 Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			Completion of Contract
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	6807	4112101	Microbus	No.	01	DPM/OTM	EPB/MOC /MOF	EPB	45		July, 2021	August, 2021	December, 2021
2	6807	4112101	Motor Cycle	No.	2	RFQ/DPM/OTM		EPB	4		July, 2021	August, 2021	December, 2021
3	6813	4112316	Other Machinery and Equipments Procurement	No	As per requirement	RFQ/DPM	PD/EPB	EPB	2		July, 2021	August, 2021	December, 2021
4	6815	4112202	Desktop Computer Procurements	No.	3	RFQ/DPM	PD/EPB	EPB	3		July, 2021	August, 2021	December, 2021
5	6815	4112202	Laptop Computer Procurements	No.	2	RFQ/DPM	PD/EPB	EPB	2		July, 2021	August, 2021	December, 2021
6	৬৮১৫	4113301	Computer Softwares	No	As per requirement	RFQ/DPM	PD/EPB	EPB	5		July, 2021	August, 2021	December, 2021
7	6819	4112310	Office Equipments Procurements/Office Decoration Goods	No	As per requirement	RFQ/DPM	PD/EPB	EPB	3		July, 2021	August, 2021	December, 2021
8	6819	4112304	Photocopier/Studio Procurements	No.	02	DPM	PD/EPB	EPB	0.50				
9	6819	4112304	Scanner Procurements	No.	02	DPM	PD/EPB	EPB	0.50				
10	6820	4112312/4911111	Books and Educational Equipments Procurements	No	As per requirement	DPM	PD/EPB	EPB	0.80				
11	6821	4112314	Furniture	No	Do	RFQ/OTM/DPM	PD/EPB	EPB	60		July,	August,	December, 2021

M.M.W. 26/09/2021

M.M.W. 26/09/2021

(Mohammad Rezaul Karim)
Project Director (Joint Secretary)
Bangladesh-China Friendship

A.H.M. Ahsan
Vice-Chairman
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh

12	6823	4112204	Procurements/Office Decoration Goods	No	Do	RFQ/DPM/OTM	PD/EPB	EPB	10	2021	2021	August, 2021	December, 2021
13	6827	4112316	Telecommunication /Internet/Software/Wi-Fi Equipments Procurements	No.	05	RFQ/DPM	PD/EPB	EPB	5	2021	2021	August, 2021	December, 2021
14	6827	4112204	Air Condition/Air Cooler Purchase Procurements	No	2	DPM	PD/EPB	EPB	0.20				
15	6827	4112303	Fax Machine Procurements	No	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	60	2021	2021	August, 2021	December, 2021
16	6841	4111307	Other Electrical/Electronic Goods/ Equipments Procurements/	No	As per requirement	RFQ/DPM/OTM	PD/EPB	EPB	20	2021	2021	August, 2021	December, 2021
17	6850	4111308	Water drainage Equipments Procurements	No.	Do	RFQ/OTM/DPM	EPB	EPB	10	2021	2021	August, 2021	December, 2021
18	6851	4911111	Deep Tube Well Machineries and Accessories Purchase	LMS	Do	RFQ/OTM/DPM	EPB	EPB	10	2021	2021	June, 2021	December, 2021
19	6851	4911111	Cleaning Equipment/Materials	No	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	25	2021	2021	August, 2021	December, 2021
20	6853	4112305	Other Assets Procurements/Office Decoration Goods	No	Do	RFQ/DPM	PD/EPB	EPB	5	2021	2021	August, 2021	December, 2021
21	6870	4112313	Fire Control Equipments Procurements	No	As per requirement	OTM/DPM	EPB	EPB	80	2021	2021	June, 2021	December, 2021
22	6901	4141101	Solar Panel Procurements	Acres	12	DPM	EPB/MOC	GOB	2900				
			Procurement of Land and Land Registration										

(Signature)
26/09/2021

A.H.M. Ahsan
Vice-Chairman
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh

(Signature)
26/09/2021

(Mohammad Rezaul Karim)
Project Director (Joint Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka

(Figures of Taka in Lac)

Package No./Serial No	Economic Code		Description of Procurement Packages For FY 2020-21 Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			Completion of Contract
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	7001	4111201	Land developments Works	Sqm	As per requirement	RFQ/OTM/DTM	PD/EPB	EPB	30		April, 2021	June, 2021	December, 2021
2	7006	4111201	Construction of Temporary Office Building/House	Sqm	400	RFQ/OTM	PD/EPB	EPB	55		July, 2021	August, 2021	December, 2021
3	7016	4111317	Car Parking Infrastructure Construction	Sqm	As per requirement	OTM/DPM/RFQ	EPB	EPB	10		July, 2021	August, 2021	December, 2021
4	7016	4111317	Entrance Gate Construction Works	No	As per requirement	OTM/DPM/RFQ	EPB	EPB	170		April, 2021	June, 2021	December, 2021
5	7016	4111317	Other Buildings/Infrastructures Construction Works/Office Decoration Works	No	Do	OTM/DPM/RFQ	PD/EPB	EPB	20		July, 2021	August, 2021	December, 2021
6	7021	4111302	Road Construction Works	Sqm	Do	OTM/DPM/RFQ	EPB	EPB	10		July, 2021	August, 2021	December, 2021
7	7031	4111305	Culvert Construction Works	No	Do	DPM/RFQ	EPB	EPB	5		July, 2021	August, 2021	December, 2021
8	7041	4111307	Water Drainage Infrastructures Construction/Installations Works	No	Do	DPM/RFQ	PD/EPB	EPB	2		July, 2021	August, 2021	December, 2021
9	7046	4111309	Sanitary and Water Supply Equipments	No	Do	OTM/DPM/RFQ	EPB	EPB	30		July, 2021	August, 2021	December, 2021
10	7047	4111308	Deep tube well Installation Works	No	Do	OTM/DPM/RFQ	EPB	EPB	10		July, 2021	August, 2021	December, 2021
11	7056	4112303	Electric Transformer Procurement and Installation	No	Do	OTM/DPM/RFQ	EPB	EPB	35		July, 2021	August, 2021	December, 2021
12	7056	4112303	Other Electric Equipments/Machineries procurements	No.	Do	OTM/DPM/RFQ	PD/EPB	EPB	30		July, 2021	August, 2021	December, 2021
13	7081	4111317	Boundary Wall Construction and Fencing Works	Sqm	Do	OTM/DPM	PD/EPB	EPB	230		April, 2021	June, 2021	December, 2021
14	7081	4113102/4143102/4111401	Arboriculture, Beautification/Gardening/Landscaping Works	Sqm	Do	OTM/DPM/RFQ	PD/EPB	EPB	90		July, 2021	August, 2021	December, 2021
15	7081	4911111	Other Construction works/Office Decoration Works	LS	Do	OTM/DPM/RFQ	PD/EPB/MOC	EPB	30		July, 2021	August, 2021	December, 2021

APPROVED
26/09/2021

M. Rezaul Karim
26/09/2021

A.H.M. Ahsan
Vice-Chairman
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh

(**Mohammad Rezaul Karim**)
Project Director (Joint Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka