

Bangladesh-China Friendship Exhibition Center Project Export Promotion Bureau

Annual Procurement Plan of Bangladesh-China Friendship Exhibition Center for the Financial Year of 2022-2023:

Project Cost(For whole Project period)

Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

(Taka in Lac)

Total	130350.00
GOB	47500.00
PA	62570.00
Own Fund (EPB)	20280.00

(Figures of Taka in Lac)

Package No/ Serial No	Economic Code		Description of Procurement Packages For FY 2022-23 Supply and Services	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	4806	3211129	Renting of Office and Garage Space in Dhaka	Sft	4,200	DPM	EPB/MOC/MOF	EPB	30				
2	4816	3211120	Telephone/Mobile Phone/Telex print/Telex Procurements	No	As per requirement	DPM	PD/EPB	EPB	1.20				
3	4817	3211117	Internet/Fax/Wi-Fi Procurements	-	Do	RFQ/DPM	PD/EPB	EPB	4.50		July, 2022	August, 2022	June, 2023
4	4818	3221104	Registration/Vehicle Fitness/Tax Token, etc	-	Do	DPM	PD/EPB	EPB	1				
5	4819	3211115	Water	-	Do	DPM	PD/EPB	EPB	0.75				
6	4821	3211113	Electricity Bill/Charges/Fees Payment	-	Do	DPM	PD/EPB	EPB	50				
7	4822	3243102	Gas and Fuel Procurements	-	Do	DPM	PD/EPB	EPB	0.30				
8	4823	324310	Petrol and Lubricant Procurements	Liter	Do	DPM	PD/EPB	EPB	2.30				

২৭/০৭/২০২২

মহিউদ্দিন আহমেদ মিলান
সহকারী প্রকল্প পরিচালক (অর্থ)
বাংলাদেশ-চায়না ফ্রেন্ডশিপ
এক্সিবিশন সেন্টার প্রকল্প
ইউনাইটেড ইকসপোর্ট প্রমোশন
বুরো, ঢাকা

(Mohammad Rezaul Karim)
Project Director (Additional Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau

29/07/2022
A.H.M. Ahsan
Deputy-Chairman & CEO
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh

9	4827	3255102	Printing and Bindings Procurements	LMS	As per requirement	RFQ/DPM	PD/EPB	EPB	0.50		July, 2022	August, 2022	June, 2023
10	4828	3255105	Stationery Procurements	Lot.	Do	RFQ/DPM	PD/EPB	EPB	1		July, 2022	August, 2022	June, 2023
11	4831	3211127	Books and Periodical Procurements	No.	Do	RFQ/DPM	PD/EPB	EPB	0.05				June, 2023
12	4833	3211125	Publicity and Advertisement Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	5.00		July, 2022	August, 2022	Do
13	4840	3231101/ 3242101	Arrangement for Foreign Study Tour/Foreign Training /HR Capacity Building Programs	No	As per RDPP	RFQ/OTM/SSS	EPB/MOC	EPB	60		July, 2022	August, 2022	Do
14	4842	3211111	Arrangement of Seminar/Workshop/Conference	No	As per RDPP	RFQ/OTM	PD/EPB/ MOC	EPB	1		July, 2022	August, 2022	Do
16	4845	3211106	Entertainment activities	LS	As per requirement	RFQ/DPM	PD/EPB	EPB	2		July, 2022	August, 2022	Do
17	4846	3221106	Goods and Equipment Transporting	No	As per requirement	RFQ/DPM	PD/EPB	EPB	1		July, 2022	August, 2022	Do
18	4874	3257101	Consultants/ Consultancy Firm Appointment	No	05	EOI/RFP/SSS/QCBS	EPB/MOC	EPB	250		July, 2022	August, 2022	Do
19	4875	3211102	Cleaning Activities	LS	As per requirement	RFQ/DPM/OTM	PD/EPB	EPB	10		July, 2022	July, 2022	Do
20	4881	3253103	Security ensuring activities for Project Site	LS	Do	RFQ/DPM	PD/EPB	EPB	28		July, 2022	August, 2022	Do
21	4882	3211110	Legal Activities	LS	Do	RFQ/DPM	PD/EPB	EPB	1		July, 2022	August, 2022	Do
22	4885	3221105	Soil Test/Materials Tests works	No	Do	RFQ/OTM/DPM	PD/EPB	EPB	1		July, 2022	August, 2022	Do
23	4886	3257104	Survey/Digital Survey works	No	Do	RFQ/DPM	PD/EPB	EPB	1		July, 2022	August, 2022	Do
24	4888	3255101	Computer Accessories Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	0.60		July, 2022	August, 2022	Do
25	4890	3257301	Arrangement of Events/Ceremonial Programs	No	Do	RFQ/OTM/DPM/ EOI/RFP	PD/EPB	EPB	1		July, 2022	August, 2022	Do
26	4893	3211107	Micro Bus/Other Vehicles Renting/Equipments Hiring	No.	01	RFQ/OTM	PD/EPB	EPB	14		July, 2022	August, 2022	Do
27	4899	3221102	Environmental Impact Assessment/Evaluation and Clearance	No	As per requirement	DPM	PD/EPB	EPB	3				Do
28	4899	3911112	Miscellaneous Service/Supply	LS	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	3		July, 2022	August, 2022	Do

২৯/০৭/২০২২

মহিউদ্দিন আহমেদ খান
সরকারী প্রকল্প পরিচালক (অর্থ)
বাংলাদেশ-জাতি ফ্রেন্ডশিপ
এক্সিবিশন সেন্টার প্রকল্প
জনি উন্নয়ন বুরো, ঢাকা

(Mohammad Rezaul Karim)
Project Director (Additional Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka.

২৯/০৭/২০২২

A.H.M. Ahsan
De-Chairman & CEO
Additional Secretary
Export Promotion Bureau
Dhaka, Bangladesh

Project Cost (For whole Project period)

(Taka in Lac)

Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

Total	130350.00
GOB	47500.00
PA	62570.00
Own Fund (EPB)	20280.00

(Figures of Taka in Lac)

Package No/ Serial No	Economic Code		Description of Procurement Packages For FY 2020-21 Repairs	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	4901	3258101	Motor Vehicle Repair	No	As per requirement	RFQ/DPM	PD/EPB	EPB	1		July, 2022	August, 2022	June, 2023
2	4906	3258102	Furniture Repair	No	Do	RFQ/DPM	PD/EPB	EPB	0.10		July, 2022	August, 2022	Do
3	4911	3258103	Computer and Office Equipment Repairs	No	Do	RFQ/DPM	PD/EPB	EPB	0.30		July, 2022	August, 2022	Do
4	4916	3258105	Machinery and Equipments	No	Do	RFQ/DPM	PD/EPB	EPB	3.30		July, 2022	August, 2022	Do
5	4991	3911111	Others Repair	No	Do	RFQ/DPM	PD/EPB	EPB	0.30		July, 2022	August, 2022	Do

স্বাক্ষর
29/09/2022

ইউজিন আহমেদ খান
সিনিয়র প্রকল্প পরিচালক (অর্থ)
বাংলাদেশ-চায়না ফ্রেন্ডশিপ
এক্সিবিশন সেন্টার প্রকল্প
গনি উন্নয়ন ব্যুরো, ঢাকা

(Mohammad Rezaul Karim)
Project Director (Additional Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka.

স্বাক্ষর
29/09/2022

A.H.M. Ahsan
Vice-Chairman & CEO
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh

Project Cost (For whole Project period)

(Taka in Lac)

Ministry/Division/Agency	Ministry of Commerce
Agency	Export Promotion Bureau (EPB), Bangladesh
Procuring Entity Name & Code	Bangladesh-China Friendship Exhibition Center Export Promotion Bureau (EPB), Bangladesh
Project/Programme Name & Code	Bangladesh-China Friendship Exhibition Center Project Code: Old 5-1705-5011, New code 170-101-224004100

Total	130350.00
GOB	47500.00
PA	62570.00
Own Fund (EPB)	20280.00

(Figures of Taka in Lac)

Package No/ Serial No	Economic Code		Description of Procurement Packages For FY 2020-21 Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	6813	4112316	Other Machinery and Equipments Procurement	No	As per requirement	RFQ/DPM	PD/EPB	EPB	1		July, 2022	August, 2022	Do
2	6815	4112202	Desktop Computer Procurements	No.	3	RFQ/DPM	PD/EPB	EPB	2.30		July, 2022	August, 2022	Do
3	6815	4112202	Laptop Computer Procurements	No.	2	RFQ/DPM	PD/EPB	EPB	1.20		July, 2022	August, 2022	Do
4	6819	4112310	Office Equipments Procurements/Office Decoration Goods	No	As per requirement	RFQ/DPM	PD/EPB	EPB	0.50		July, 2022	August, 2022	Do
5	6819	4112304	Photocopier/Studio Procurements	No.	02	DPM	PD/EPB	EPB	0.50				Do
6	6819	4112304	Scanner Procurements	No.	02	DPM	PD/EPB	EPB	0.20				Do
7	6820	4112312/ 4911111	Books and Educational Equipments Procurements	No	As per requirement	DPM	PD/EPB	EPB	0.10				Do
8	6821	4112314	Furniture Procurements/Office Decoration Goods	No	Do	RFQ/OTM/DPM	PD/EPB	EPB	14		July, 2022	August, 2022	Do
9	6823	4112204	Telecommunication /Internet/Software/Wi-Fi Equipments Procurements	No	Do	RFQ/DPM/OTM	PD/EPB	EPB	2		July, 2022	August, 2022	June, 2023

২৯/৯/২০২২

মহিউদ্দিন আহমেদ মিলান
সকারী বকর পরিচালক (অর্থ)
বাংলাদেশ-চায়না বন্ধুত্ব

(Mohammad Rezaul Karim)
Project Director (Additional Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka.

A.H.M. Ahsan
Vice-Chairman & CEO
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh

10	6827	4112316	Air Condition/Air Cooler Purchase Procurements	No.	05	RFQ/DPM	PD/EPB	EPB	6		July, 2022	August, 2022	Do
11	6827	4112204	Fax Machine Procurements	No	2	DPM	PD/EPB	EPB	0.10		July, 2022	August, 2022	Do
12	6827	4112303	Other Electrical/Electronic Goods/ Equipments Procurements/	No	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	8		July, 2022	August, 2022	Do
13	6841	4111307	Water drainage Equipments Procurements	No	As per requirement	RFQ/DPM/OTM	PD/EPB	EPB	2		July, 2022	August, 2022	Do
14	6850	4111308	Deep Tube Well Machineries and Accessories Purchase	No.	Do	RFQ/OTM/DPM	EPB	EPB	1		July, 2022	August, 2022	Do
15	6851	4911111	Cleaning Equipment/Materials	LMS	Do	RFQ/OTM/DPM	EPB	EPB	0.40		July 2022	July, 2022	Do
16	6851	4911111	Other Assets Procurements/Office Decoration Goods	No	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	4		July, 2022	August, 2022	Do
17	6853	4112305	Fire Control Equipments Procurements	No	Do	RFQ/DPM	PD/EPB	EPB	0.70		July, 2022	August, 2022	Do
18	6901	4141101	Procurement of Land and Land Registration	Acres	12	DPM	EPB/MOC	GOB	600		July, 2022	August, 2022	Do

২৯/০৯/২০২২
 ২৯/০৯/২০২২
 ২৯/০৯/২০২২
 ২৯/০৯/২০২২
 ২৯/০৯/২০২২
 ২৯/০৯/২০২২
 ২৯/০৯/২০২২
 ২৯/০৯/২০২২

(Mohammad Rezaul Karim)
 Project Director (Additional Secretary)
 Bangladesh-China Friendship
 Exhibition Center Project
 Export Promotion Bureau, Dhaka.

29/09/2022
 A.H.M. Ahsan
 Vice-Chairman & CEO
 (Additional Secretary)
 Export Promotion Bureau
 Dhaka, Bangladesh

(Figures of Taka in Lac)

Package No/ Serial No	Economic Code		Description of Procurement Packages For FY 2020-21 Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative Dates			
	Old Code	New Code								Invitation for Prequalification	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	7001	4111201	Land developments Works	Sqm	As per requirement	RFQ/OTM/DPM	PD/EPB	EPB	1		August, 2022	September, 2022	June, 2023
2	7006	4111201	Construction of Temporary Office Building/House	Sqm	400	RFQ/OTM	PD/EPB	EPB	55		July, 2022	August, 2022	Do
3	7016	4111317	Entrance Gate Construction Works	No	As per requirement	OTM/DPM/RFQ	EPB	EPB	58		September, 2022	October, 2022	Do
4	7016	4111317	Other Buildings/ Infrastructures Construction Works/Office Decoration Works	No	Do	OTM/DPM/RFQ	PD/EPB	EPB	29		July, 2022	August, 2022	Do
5	7021	4111302	Road Construction Works	Sqm	Do	OTM/DPM/RFQ	EPB	EPB	1		July, 2022	August, 2022	Do
6	7041	4111307	Water Drainage Infrastructures Construction/Installations Works	No	Do	DPM/RFQ	PD/EPB	EPB	1		July, 2022	August, 2022	Do
7	7046	4111309	Sanitary and Water Supply Equipments	No	Do	OTM/DPM/RFQ	EPB		1		July, 2022	August, 2022	Do
8	7056	4112303	Electric Transformer Procurement and Installation	No	Do	OTM/DPM/RFQ	EPB	EPB	1		July, 2022	August, 2022	Do
9	7056	4112303	Other Electric Equipments/Machineries procurements	No.	Do	OTM/DPM/RFQ	PD/EPB	EPB	5		July, 2022	August, 2022	Do
10	7081	4111317	Boundary Wall Construction and Fencing Works	Sqm	Do	OTM/DPM/RFQ	PD/EPB	EPB	49		October 2022	November, 2022	Do
11	7081	4113102/ 4143102/ 4111401	Arboriculture, Beautification/Gardening/Landscaping Works	Sqm	Do	OTM/DPM/RFQ	PD/EPB	EPB	10		July, 2022	August, 2022	Do
12	7081	4911111	Other Construction works/Office Decoration Works	LS	Do	OTM/DPM/RFQ	PD/EPB/MOC	EPB	2		July, 2022	August, 2022	Do

মহিউদ্দিন আহমেদ জিসান
29/07/2022

মহিউদ্দিন আহমেদ জিসান
সহকারী প্রকল্প পরিচালক (অর্থ)
বাংলাদেশ-চায়না ফ্রেন্ডশিপ
এক্সপোর্ট প্রমোশন সেন্টার প্রকল্প
ফানি উন্নয়ন বোর্ড, ঢাকা

মহম্মদ রেজাউল করিম
29/07/2022
(Mohammad Rezaul Karim)
Project Director (Additional Secretary)
Bangladesh-China Friendship
Exhibition Center Project
Export Promotion Bureau, Dhaka.

A.H.M. Ahsan
Vice-Chairman & CEO
(Additional Secretary)
Export Promotion Bureau
Dhaka, Bangladesh